COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2020

ESTI MATE SUMVARY 08:12: 16
CONTI D C22554 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22554- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TIME ALLOW 9/ 30/ 2020 FI XED COVPLETI ON DAl
US 50 MONTROSE RE CHI P SEAL PERCENT TIME:  56.56 ORI G TIME ALLON 9/30/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0502- 082
US 50 MONTROSE RE CHI P SEAL
NAME OF ROAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 08/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,729, 951.72 PARTI Cl PATI NG $  2,739,498.55 $ 1, 347,191. 60
AWARD PRQIJECT AMT: $ 3,758, 750.22 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 73. 45% TOTAL EARNI NGS 2,739, 498. 55 1,347,191. 60
FUNDS AVAI LABLE: $ 990, 453. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,739, 498. 55 1,347, 191. 60
TOTAL CLAI M5 $ 0.00 RETAI NAGE -56, 381. 25 -20,732.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,683, 117. 30 1, 326, 459. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,683, 117. 30 1, 326, 459. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 326, 459. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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ANMOUNT
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136, 000. 00
340, 000. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22554-BI D ESTI MATE RUN 08/ 21/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0003 08:12: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-01114  Public Information Managenent (Tier 1V) 120. 000 63. 000
DAY 28. 000 980. 00
35. 00000 91. 000 3,185. 00
0065 627-00008 Modi fi ed Epoxy Pavenent Marking 5, 355. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
0070 627-00013 Paverment Marking Paint (H gh Build) 8, 077. 000 3, 804. 000
GAL 2,284.000 75,372. 00
33. 00000 6, 088. 000 200, 904. 00
0075 630-00000  Flagging 5, 000. 000 1, 562. 000
HOUR 1, 731. 000 38, 082. 00
22.00000 3, 293. 000 72,446. 00
0080 630-00001 Pilot Car QOperation 1, 100. 000 232.000
HOUR 266. 000 10, 640. 00
40. 00000 498. 000 19, 920. 00
0085 630- 00007 Traffic Control Inspection 35. 000 20. 000
DAY 11. 000 3, 300. 00
300. 00000 31. 000 9, 300. 00
0090 630-00012 Traffic Control Managenent 80. 000 17. 000
DAY 17. 000 14, 450. 00
850. 00000 34.000 28, 900. 00
0095 630-80341  Construction Traffic Sign (Panel Size A) 46. 000 19. 500
EACH 3. 500 70. 00
20. 00000 23.000 460. 00
0100 630-80342  Construction Traffic Sign (Panel Size B) 181. 000 83. 500
EACH 7.000 210.00
30. 00000 90. 500 2,715.00
0105 630-80344  Construction Traffic Sign (Special) 388. 000 96. 000
SF 0. 000 0. 00
30. 00000 96. 000 2,880. 00
0110 630-80355 Portable Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00

4,500. 00000 5. 000 22,500. 00
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PCN: 22554-BI D ESTI MATE RUN 08/ 21/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0003 08:12: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 850. 00
1, 700. 00000 0.500 850. 00
0120 630-80360 Drum Channel i zi ng Devi ce 126. 000 50. 000
EACH 13. 000 130. 00
10. 00000 63. 000 630. 00
0125 630-80380 Traffic Cone 1, 000. 000 160. 000
EACH 45. 000 900. 00
20. 00000 205. 000 4,100. 00
0130 630-80440 Portable Runble Strips (Tenporary) 36. 000 18. 000
EACH 0. 000 0. 00
350. 00000 18. 000 6, 300. 00
0135 630-80511 Mobi | e Paverent Marking Zone 1. 000 0. 250
LS 0. 000 0. 00
10, 000. 00000 0. 250 2,500. 00
0140 700-70010 F/ A M nor Contract Revisions 94, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70111 Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0160 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,698,951.72% 1,347,191.60% 2,708, 498. 55



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22554-BI D ESTI MATE RUN 08/ 21/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0003 08:12: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0170 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,729,951.72% 1,347,191.60% 2,739, 498.55



